

**പതിനാലാം കേരള നിയമസഭ
പതിനാറാം സമ്മേളനം**

നക്ഷത്രചിഹ്നമിടാത്ത ചോദ്യം നം.1172

31.10.2019 ൽ മറുപടിക്ക്

ദേശീയപാത വികസനം

ചോദ്യം

ഉത്തരം

ശ്രീ.കെ.ജെ.മാക്സി

**ശ്രീ.ജി.സുധാകരൻ
(പൊതുമരാമത്തും രജിസ്ട്രേഷനും
വകുപ്പ് മന്ത്രി)**

എ) ദേശീയപാത വികസനം ദൃഢതയിലാക്കാനും നാളിതുവരെയുണ്ടായിരുന്ന തടസ്സങ്ങൾ നീക്കാനുമായി ഈ സർക്കാർ സ്വീകരിച്ച നടപടികൾ എന്തെല്ലാം; വിശദമാക്കാമോ;

ബി) ദേശീയപാതകൾ വികസിപ്പിക്കാനും മുൻകാലങ്ങളിൽ നിലനിന്നിരുന്ന തടസ്സങ്ങൾ നീക്കാനും കേന്ദ്ര സർക്കാരിൽ നിന്നും ആയതിനു വേണ്ടുന്ന 40,000 കോടി രൂപ നേടിയെടുക്കാനും, വൈകിയ പദ്ധതികൾക്ക് പുതുജീവൻ നൽകാനും സ്ഥലലഭ്യത യനുസരിച്ച് റോഡുനിർമ്മാണം ഉറപ്പുവരുത്താനുമായി സർക്കാർ സ്വീകരിച്ച നടപടികൾ സംസ്ഥാനത്തിന് എന്തരത്തിൽ ഗുണകരമാകും എന്ന് വ്യക്തമാക്കാമോ;


സി) പ്രസ്തുത പദ്ധതി നിർവഹണങ്ങൾക്ക് ലഭ്യമാകുന്ന കേന്ദ്രസഹായം എത്ര; എത്ര തുക സംസ്ഥാനം വഹിക്കേണ്ടിവരും എന്ന് വ്യക്തമാക്കാമോ;

എ) സംസ്ഥാനത്തെ ദേശീയപാതാ വികസനത്തിനായുള്ള സ്ഥലമേറ്റെടുക്കൽ നടപടികൾ പുരോഗമിച്ചു വരുകയാണ്. പ്രസ്തുത പ്രവൃത്തിക്ക് ബി) 3425.096 ഹെക്ടർ ഭൂമി ആവശ്യമാണ്. ഇതിൽ 1986.369 ഹെക്ടർ ഭൂമി സർക്കാരിന്റെ കൈവശം ഉണ്ട്. ബാക്കി 1438.737 ഹെക്ടർ ഭൂമി ഏറ്റെടുക്കേണ്ടതായിട്ടുണ്ട്. ഏറ്റെടുക്കേണ്ട ഭൂമിയിൽ സി) 659.557 ഹെക്ടർ ഭൂമിക്ക് 3A നോട്ടീഫിക്കേഷനും, 548.192 ഹെക്ടർ ഭൂമിക്ക് 3D നോട്ടീഫിക്കേഷനും, 302.163 ഹെക്ടർ ഭൂമിക്ക് 3G നോട്ടീഫിക്കേഷനും പുറപ്പെടുവിച്ചിട്ടുണ്ട്. ദേശീയപാത 6 ന്റെ 45 മീറ്ററിൽ വീതികൂട്ടൽ പ്രവൃത്തി 27 പാക്കേജുകളായി വിഭജിച്ചിരിക്കുന്നു. രാജ്യത്തെ ദേശീയപാത വികസന പദ്ധതികളെ മുൻഗണനാക്രമം അനുസരിച്ച് High-1, High-2 എന്നിങ്ങനെ രണ്ടായി തിരിക്കുന്നതായും, High-2 ഇനത്തിൽപ്പെട്ട പദ്ധതികളിൽ ഭൂമി ഏറ്റെടുക്കൽ നടപടികൾ (3D നോട്ടീഫിക്കേഷൻ, 3G നോട്ടീഫിക്കേഷൻ, നഷ്ടപരിഹാരത്തുക വിതരണം) തുടരേണ്ടതില്ലെന്നും ദേശീയപാത അതോറിറ്റി ചെയർമാൻ 02.05.2019 ലെ കത്ത് പ്രകാരം ദേശീയപാത അതോറിറ്റിയുടെ റീജിയണൽ ഓഫീസർമാർക്ക് നിർദ്ദേശം നൽകിയിരുന്നു. കേരളത്തിലെ പാക്കേജുകൾ High-2 ഇനത്തിലാണ് ഉൾപ്പെടുത്തിയിരുന്നത്. തുടർന്ന് പ്രസ്തുത വിഷയത്തിൽ സംസ്ഥാനസർക്കാർ ഇടപെടുകയും മുഖ്യമന്ത്രിയും പൊതുമരാമത്ത് വകുപ്പ് മന്ത്രിയും കേന്ദ്രമന്ത്രിയുമായി ചർച്ച നടത്തുകയും കത്ത് അയക്കുകയും ചെയ്തു. അതിന്റെ അടിസ്ഥാനത്തിൽ മുൻഗണന High-1 ലേക്ക് മാറ്റുന്നതിനും തയ്യാറായി. തുടർന്ന് ദേശീയപാത 6 ന്റെ വീതികൂട്ടൽ പ്രവൃത്തിക്കായുള്ള ഭൂമി ഏറ്റെടുക്കലിന് ആവശ്യമായി വരുന്ന (കെട്ടിടങ്ങൾ, മരങ്ങൾ, തുടങ്ങിയ സ്ഥാവര വസ്തുക്കളുടെ നഷ്ടപരിഹാരം അടക്കം) തുകയുടെ 25% തുക സംസ്ഥാന ഗവൺമെന്റ് വഹിക്കണമെന്ന്

കേന്ദ്രസർക്കാർ നിർദ്ദേശിക്കുകയും അത് സംസ്ഥാനം അംഗീകരിച്ച് 08.08.2019 ന് ഉത്തരവ് പുറപ്പെടുവിക്കുകയും ചെയ്തു. ഇതനുസരിച്ച് കേന്ദ്ര ഉപരിതലഗതാഗത വകുപ്പും സംസ്ഥാന പൊതുമരാമത്ത് വകുപ്പും തമ്മിൽ 03.10.2019 ന് ധാരണാപത്രം ഒപ്പുവയ്ക്കുകയും ചെയ്തു. NH 66 ന്റെ മൊത്തം ഭൂമി ഏറ്റെടുക്കലിന്റെ ഭാഗമായി ഏകദേശം 5500 കോടിയോളം രൂപ സംസ്ഥാനം വഹിക്കേണ്ടി വരുമെന്നാണ് പ്രാഥമികമായി കണക്കാക്കിയിരിക്കുന്നത്. ഏറ്റെടുക്കുന്ന ഭൂമിയുടെയും സ്ഥാവര ജംഗമവസ്തുക്കളുടെയും കൃത്യമായ വില കണക്കാക്കി നഷ്ടപരിഹാരത്തുക തിട്ടപ്പെടുത്തിയാൽ മാത്രമേ കൃത്യമായി തുക അറിയുകയുള്ളൂ.

ഡി) പ്രസ്തുത വികസനത്തിൽ ഉൾപ്പെട്ട പ്രധാന റോഡുകൾ സംബന്ധിച്ച് വിശദാംശം ലഭ്യമാക്കുമോ?

ഡി) ദേശീയപാത വികസനത്തിൽ ഉൾപ്പെട്ട പ്രധാന റോഡുകൾ സംബന്ധിച്ച വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർക്കുന്നു.



സെക്ഷൻ ഓഫീസർ

600002 km

DETAILS OF DPR PROJECTS TO BE TAKEN UP

Annexure - A


Sr. No.	Name of Project*	Length (km)	Civil Construction cost (in cr.)	Target for Award	LA Status	Remarks
1	Thalapady Km. 17.200 to Changala Km. 57.200 of NH-66 (Old NH-17)	39.00	1297.66	Mar 2020	<p>The project is under bidding. The last date of bid submission is on 03.10.2019.</p> <p>LA Status</p> <p>Total Land required(Ha) : 175.5 Total Additional Land required(Ha):35.66 3A Completed(Ha) : 35.66 (100%) 3D Completed(Ha) : 35.66 (100%) 3G Completed(Ha) : 21.55 (60.4%)</p>	The Project is in bidding stage with last date of submission of bid is on 05.11.2019
2	Changala Km. 57.200 to Neleshwaram Km. 95.650 of NH-66 (Old NH-17)	37.27	1208.43	Mar 2020	<p>The project is under bidding. The last date of bid submission is on 03.10.2019.</p> <p>LA Status</p> <p>Total Land required(Ha) : 168 Total Additional Land required(Ha): 41 3A Completed(Ha) : 41 (100%) 3D Completed(Ha) : 41 (100%) 3G Completed(Ha) : 19 (46%)</p>	The Project is in bidding stage with last date of submission of bid is on 05.11.2019
3.	Perole (Neleshwaram town) to Thalipparamba Km 96.450 to Km. 137.900 NH-66 (Old NH-17)	40.40 2	1131.10	Mar 2020	<p>Final DPR under preparation by M/s AECOM.</p> <p>LA Status</p> <p>Total Land required(Ha) : 182 Total Additional Land required(Ha):90 3A Completed(Ha) : 90 (100%) 3D Completed(Ha) : 84 (93%) 3G Completed(Ha) : 26 (29%)</p>	DPR is in advanced stage.

4.	Thalipparamba to Muzhapilangad Km 137.900 to Km. 170.600 NH-66)	30.21	1354.93	Mar 2020	<u>LA Status</u> Total Land required(Ha) : 162 Total Additional Land required(Ha):114 3A Completed(Ha) : 114 (100%) 3D Completed(Ha) : 104 (92%) 3G Completed(Ha) : 39 (34%)	DPR is in advanced stage.
5.	4 laning of Azhiyur to Vengalam Km 188+000 to 230+400 NH-66) (Old NH-17)	40.80	1204.31	Mar 2021	<u>LA Status</u> Total Land required(Ha) : 176 Total Additional Land required(Ha):108 3A Completed(Ha) : 108 (100%) 3D Completed(Ha) : 100 (93%) 3G Completed(Ha) : 12 (11%)	DPR is in progress
6.	Construction of four lane Minor Bridge (Paloli Palam) at Km 203.160, Major Bridge (Moodadi) at Km 204.895 & allied works like 4 lane Main Carriageway with Service Road (Old NH-17)	2.10	51.67	Mar 2020	The project is under Bidding. The last date of bid submission is on 10.10.2019 <u>LA Status</u> Total Land required(Ha) : 9.45 Total Additional Land required(Ha):4.34 3A Completed(Ha) : 4.34 (100%) 3D Completed(Ha) : 4.25 (98%) 3G Completed(Ha) : 1.11(25.5%)	The Project is in bidding stage with last date of submission of bid is on 14.11.2019
7.	Ramanattukara to Kuttippuram from 258.800 to 318.000 of NH-66 (Old NH-17)	53.14	2210	Mar 2022	Draft DPR submitted by M/s Feedback Infra Pvt. Ltd. Final DPR under preparation. <u>LA Status</u> Total Land required(Ha) : 241 Total Additional Land required(Ha):175 3A Completed(Ha) : 172 (99%) 3D Completed(Ha) : 160 (93%) 3G Completed(Ha) : 0 (0%)	DPR is in progress
8.	4 laning of Kuttippuram - Kappirikkad from Km 318.000 to Km 349.190 of 66 (Old NH-17 & 47)	23.85	899	Mar 2022	<u>LA Status</u> Total Land required(Ha) : 110 Total Additional Land required(Ha):46 3A Completed(Ha) : 44 (96%) 3D Completed(Ha) : 36 (78%) 3G Completed(Ha) : 0 (0%)	DPR is in progress

9.	4 laning of Kappirikkad - Edapally from Km 349.190 to Km 438.600 of 66 (Old NH-17 & 47)	89.00	3559	Mar 2022	<u>LA Status</u> Total Land required(Ha) : 453 Total Additional Land required(Ha):270 3A Completed(Ha) : 245(91%) 3D Completed(Ha) : 146 (54%) 3G Completed(Ha) : 0 (0%)	DPR is in progress
10.	4 laning of Thuravoor Km. 379.100 - Paravoor Km. 417.000 of NH-66 (Old NH-47)	37.90	1275	Mar 2021	Final Feasibility Report submitted. Draft DPR under preparation by M/s SMEC International Pty. Ltd., Haryana <u>LA Status</u> Total Land required(Ha) : 171 Total Additional Land required(Ha):47 3A Completed(Ha) : 25 (53%) 3D Completed(Ha) : 25 (53%) 3G Completed(Ha) : 0 (0%)	DPR is in progress
11.	4 laning of Paravoor Km. 417.000- Kottankulangara Km. 454.500 of NH-66 (Old NH-47)	37.50 0	1192	Mar 2021	<u>LA Status</u> Total Land required(Ha) : 169 Total Additional Land required(Ha):56 3A Completed(Ha) : 23 (41%) 3D Completed(Ha) : 23 (41%) 3G Completed(Ha) : 0 (0%)	DPR is in progress
12.	4 laning of Kottankulangara Km. 454.500 - Start of Kollam Bypass Km. 486.000 of NH-66 (Old NH-47)	31.50 0	969	Mar 2021	<u>LA Status</u> Total Land required(Ha) : 142 Total Additional Land required(Ha):47 3A Completed(Ha) : 40.27 (86%) 3D Completed(Ha) : 5 (11%) 3G Completed(Ha) : 0 (0%)	DPR is in progress

13.	4 laning of Start of Kollam Bypass Km. 486.000 - Kadambattukonam Km. 517.800 of NH-66 (Old NH-47)	31.80 0	1300	Mar 2021	LA Status Total Land required(Ha) : 143 Total Additional Land required(Ha):27 3A Completed(Ha) : 27(100%) 3D Completed(Ha) : 0 (0%) 3G Completed(Ha) : 0 (0%)	DPR is in progress
14.	Kadambattukonam Km. 517.800 - Kazhakuttamjn Km. 547.320 of NH-66 (Old NH-47)	29.28 0	915	Mar 2021	LA Status Total Land required(Ha) : 139 Total Additional Land required(Ha):77 3A Completed(Ha) : 0 (0%) 3D Completed(Ha) : 0 (0%) 3G Completed(Ha) : 0 (0%)	DPR is in progress
15.	Cochin Bypass- Angamaly-Kundannur	47.00	Under Finalization	-	Feasibility Report under preparation by M/s Louis Berger. Consent for alignment approval received from Govt of Kerala. . Consent for sharing 50% of LA cost awaited from Govt of Kerala	DPR is in progress
	Total	570. 752	18567.10	-		

* Ch. Km. as per Old NH No.


 സമസ്ത കമ്മീഷൻ