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cP ltT lKRRl2012/ t1f- 4
09-Msy-2012

M/s. KRR Iofra Proiects Pvt Ltd
D.Na,7-1-S4lf , Flal No.2O4

Satya Sai Residency,

Dh:rram Karam rcad
Ame€rpet
Hydcrabad-s00 016

Regtgtered Post wlth A/D

(lnd att[: Shrl Raghava Reddv. Hauaglog Director
Sir,

sub: Cyterpark Kozhthod€- lT Build||re- clqsure ofwglk

Refi t.'render r{o. cybor parklr-TlclT/o2l2010
z--Wbrk Ordcr No-CP/rTlcIVO. KRlt/WO/2ou/rsr dabd 15-lun-2011
3. Asre€ment ded O3.Arq-2o11
4. You r letter No*RRt/Cvb€r oark.Kazhlkode/2 01 t -i 2/O 1 dateil

5, Our.eol!, CP/KRRTTB/2011,/29o datcd 2S-Oct.2011
6. Yoru,leier no KRJiVT+bcrPar{( K(}r'ltkode/2o11-12l05 d.t d

24-Dea-2O17
7. Mlnutes ofm€ed;g d4$d osjrn-2012

vlde ref [1) 8nd (2) cited, cyberpark had awarded thc work of;constructioo of Informatjon
Techoolos/ Building to you at 11-950 below $e €sti{ ate, alrd an Agdement in this rcgard wrs
eiteJ€d tetween us vtde rcI (3) c,tad. The requlrcd Security Deposit in the fonn of BBnk

Guarsniee was also hept by you. But, dle wolk ?t si&, llke putting up of a sit€ otfice aDd

nrobilisetion, as required by the NIT, was not taken forwtu_.t byyolr.

In the meautlme, we had a problem in deciding the choice of foundadon to be chalged to pile

type, iDstead of illdeperdent footings sug8ested by our PMC in the tender, based on s report
ti'om llT. Chelr|rai. This took few monrhs ro finalise and during thrs pcriod, you, vide your letter
cited irr ref (4) had asked for escalrtion ir th€ r.ite quorcd, citinS Incroeso in the cost of
construction mrterials during this Feriod We had cJtegoricaily, vi.l€ our reply to you cited in
ref (5), ,:rated that t\e e,xisting Contract ili a'fixed pricc one'did ihat no cscalalron aan bo

allo\eed Dn the contract amount. Frrther, vide your lettcr cited ir ref (6), you rcquested lof
rioflsid€r'ixg reiendea of the work illiloding tle items for pile aiundrtion, by $ea[h]g th€.

Security l)eposit 
^lree{ly 

made bjr yori .rs EltiD fot thc work to be rer. udefed.

Ar'r-
4Au',

09"lpn-2012
9- 4aeemen t detad O7.Apr-2012 for closure of work
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This matter was dlscussed in the Board of Covemors meeting and thp Committee is of the

opinioD ro retendpr the work. A nreeting was also held with you in this regard and nrinlles of
nreelirlg prepared eide ref (7) cit€d. Subsequently vide your lette. cited in r€f (81, you had

egreed for rstender aod oot to presr any charges against Cyberpark for non-commercement of
!,\,ork. An A8reement dated 07-Apr-2012 was also fonvarded to you fol closure ofthe existing

Uoder these circamstabc€s, this is to intimate you of closuae of the existin8 work o[ the

Construction of ll|formation Tcchnology BuildinS awarded to you vido ref (21 clted and that no

claims are penaling from 

'our 
side except to th€ extent of worh actually done by you at site

jointly ftcolded along wlrh our PMC, lf any. Thls ls also lo furttrer lnfor$ you that th9

Agreement cited vide ref (9) ar€ also legally bindng on both the parties,

Thankiogyoo,

Yours ifiltlfi ly,
For Cyb.rparkr Kozhikode

K, G GTTi

*:.r{>


