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< Annexud. - A (hemaatde-1

e - L ._
Project Name - Tota st Central Rel. : d
Delopnt R . . . S e
Karapuzha Dam site and
1 |surrounding with a major 4.82,03,000 3,83,62,000 Work started.
destination 4,92 03,000
Development of Munnar
2 |- ) L 4,88,51,000 . 3,90,81,000 Wark started.
site a tourist destination 4,88,51,000
Peruvanpnamoazhi and
3 |Kakkayam gam, £,00,00,000 4,00,00,000 Work started.
Kozhikkade 5,00,00,000 -
Neriyamamgalam in to ' Work retendered and is expected to start
4 h . 3,08,62,000 -2,47,70,000 :
atourist destination 3,09,62,000 in June 2013
Cruise passanger terminal
5 facilities at cochin port trust 4.91,53,000 2,4577 000 2,4577,000 Completed.
4,91 53,000
Development of mobile
6 |based service and IT 46,000,000 41,40,000 46,00,000 Completed. UC and CC submited.
based project 46,00,000
Peveloping mobile based
7 e sndiivases | 480000 waoo0 | ancoomn | VWolsommletd U and o
projects 48,00,000 9 '
000 39,77,000
TOTAL 23,75,89, 23,75,69,000 17,62,50,000 3 i
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Project Name

Thumboormuzhi dam site
and surroundings into a
major destination in Kerala

Contral

1,46,99,000

1,46,99,000

T ‘Expenditure
Tomcos | ConimRel | ERL |

Woaork started.

Development of Back
Water Circuit in Afapuzha
BackWater Region as a
Mega Circuit in Kerala

47.62,00,000

52,52,11,000

New Project - Awaiting Administrative
Sanction from State Government

Development of Kappil
Beach and Beat Club as a
Tourist Destination

3,22,00,000

4,09,00,000

ta

New Project - Awaiting Administrative
Sancticn from State Government

Development of Palaikari
Fish Farm and
Surmounding areas in
Chempu Village into a

3,27,00,000

3,50,00,000

New Project - Awaiting Administrative
Sanction from State Gavernmeant

Development of
Bothathankettu as a
Tourist destination in
Kerala

5,00,00,000

5.00,00,000

Fromal orders and funds released from
Ministry of Tourism, Government of
Kerala is awaited

Develepment of Kochi as a
Tourist Dastination in
Kerala

4,76,00,000

4,76,00,000

Fromal orders and funds released from
Ministry of Tourism, Government of
Karala is awaited

Development of dediated
cruise barthing facilities at
Cochin Port

22,43,32,000

22,43,32,000

Work in Progress

TOTAL

87,77,31,000

93,77,42,000

1,17,59,000 0

1,04,00,000 0

64,54,000 8}

65,41,000 : 0

¢ 0

v} 0

0 0
3,51,54,000
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