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KIIFB projects in Kothamangalam Constituency
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Oepartment Name Sub Project Name

Project Outlay
(Rs. ln Crore)

SPV Name Work Status

1 sc/sr
Construction of Hostals at Various Iocation

Post matric hostel for girls at Neriyamangalam

r 5.00

Kerala State

Construction

Corporation Ltd

(KSCC)

Work in progress

2 sc/sr
Construction of Pre-Metric Hostel for 100 Boys at Pinavoorkudi in

Ernakulam District
t 3.92

Kerala State

Construction

Corporation Ltd

(KSCC)

KIIFB Approved

3 Power
Transgrid 2,0 - Sub Station Package (in

Kothamangalam,Chalakudy,Manjeri, Devikulam Constituencies)
< 138.44 KSEB work in progress

4 Power
Transgrid 2.0 - Kochi Liries Package (in Kothamangalam,Aluva.

Kunnathunadu,Thrikkakara, Devikulam, Perumbavoor Constituencies)
< 372.73

i
KSEB work in progress

5 PWD Cheranganal to Neriamangalam in Ernakulam District. r 8s.80 KRFB Under Appraisal

5 General Education

PPE Mission- Upgradation of one school in each constituency -

Ernakulam District-Phase 3

Chervathur GMHSS

{ 5.00

i

KITE Work in progress

7 PWD
lmprovements to Kothamangalam Perumbankuthu road from km 11/3000

to 19/000
< 21.32 KRFB Work in progress

I PWD
lmprovement works to Plamudy Kottapady Panipara lrumalappady

Ooramkuzhy road km O/ooo to 16/653in Ernakulam district
< 22.65 KRFB Work in progress

9 Water Resources

Replacement of Transmission Mains in Muvattupuzha Circle (in

Muvattupuzha,Piravom, Devikulam,Kothamangalam, Udumbanchola

Constituencies)

I 17 .71
Kerala Water Authority

(KWA)
Work Awarded

10 Registration Cluster lll - Construction of 5ub Registrar Offices at Kothamangalam { 2.00

Kerala State

Construction

Corporation (KSCC)

Work in progress



J

11 General Education

Ernakulam-ldutki Phase-3 Cluster

GVHSS Pallarimangalam

Construction of Stadium at Chelad ,Kothamangalam, Ernakulam

{ 3.00 WAPCOS Work Awarded

'12 Spons & Youth

Affairs
r 15.83 KITCO KIIFB Approved

13 PWD
KIIFB 2017-18-lmprovements to Aldrva- Munnar road O/OOO to 35/226 and

byepass rord 0/000-3/065
{ 135.00 KRFE Under Appraisal

14 PWD Four laning works to Kakkanad !hankalam road in Ernakulam District t 255.00 KRFB
Required revalidation

of AS

15 Revenue Revenue tower - Kothamangalam
DPR not submitted to

KIIFB

Total < 1,083.41
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