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Travancore Devaswom Board - Work Status Report — Aruvikkara Devaswom

I\SI:; Name of Work Amount Status
1 Aruvikkara Devaswom in Ulloor Group - Constructing 19,96,000 Ongoing
Kalyanamandapam
Aruvikkara Devaswom in Ulloor Group - Constructing Agreement
2 19,58,000
pachakapura for kalyanamandapam Executed

Aruvikkara Devaswom in Ulloor Group - Painting the
3 temple structure and old kalyanamandapam in 1,88,800 Work Completed
connection with Karkkidakavavu festival

Kurinjilakode Devaswom in Ulloor Group -

Constructing toilet block Work Completed
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