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15 -ാം േകരള നിയമസഭ

8 -ാം സേ�ളനം

ന�� ചി�ം ഇ�ാ� േചാദ�ം നം. 6432 20-03-2023 - ൽ മ�പടി�്

ഇറിേഗഷൻ പ�തിക�െട �വർ�ന �േരാഗതി

േചാദ�ം ഉ�രം

�ീ കടകംപ�ി �േര�ൻ,
�ീ എം നൗഷാദ് , 

�ീമതി കാന�ിൽ ജമീല, 
�ീ. പി. ന��മാർ 

�ീ. േറാഷി അഗ�ിൻ 
(ജലവിഭവ വ��് മ�ി)

(എ)

സം�ാന�് നട�ാ�� േമജർ, ൈമനർ
ഇറിേഗഷൻ പ�തിക�െട �വർ�ന �േരാഗതി
വിലയി��ിയി�േ�ാ; വിശദമാ�േമാ;

(എ) സം�ാന�് നട�ാ�� േമജർ, ൈമനർ

ഇറിേഗഷൻ പ�തിക�െട �വർ�ന �േരാഗതി
വ��് െസ��റി തല�ിൽ വിശകലനം

െച�ാ��്. �ടാെത പ�തി ഇന�ിെല

���ിക�െട സാ��ിക �േരാഗതി �ാൻ
േ�സ്  േസാ�് െവയറി�ം അപ്േഡ�് െച�ാ��്.

(ബി)

നബാർഡ്  ഫ�പേയാഗി�് നട�ാ��
ഇറിേഗഷൻ പ�തികൾ വിലയി��ിയി�േ�ാ;
വിശദമാ�േമാ;

(ബി) നബാർഡ്  (ആർ.ഐ.ഡി.എഫ്)-െ�
ധനസഹായേ�ാെട ഇറിേഗഷൻ വ��ിന്

കീഴി�ളള �വർ�ന��െട �േരാഗതി ചീഫ്
െസ��റി, ജലവിഭവ വ��് െസ��റി, ധനകാര�
വ��് െസ��റി തല�ളിൽ യഥാസമയം

വിലയി��ാ��്. പ�തിക�െട വിശദാംശ�ൾ
അ�ബ�മായി േചർ�ിരി��.

(സി)
സം�ാന�് ��തായി നട�ിലാ�ാൻ
തീ�മാനി�ി�� േമജർ ഇറിേഗഷൻ േ�ാജ�ക�െട
വിശദാംശം നൽ�േമാ?

(സി) സം�ാന�് ��തായി നട�ിലാ�ാൻ

തീ�മാനി�ി�ളള പ�തിയാണ് SAKKIP.
ആയതിന് TATA CONSULTANCY SERVICES
എ� ഏജൻസി�മായി കരാറിൽ ഏർെ��ക�ം
��ത ���ികൾ നട� വരിക�ം െച��.

െസ�ൻ ഓഫീസർ



Feb-23 Mar-23

1 XXI
P2016960
0000000

00781

NABARD-RIDF-XXI Construction of Lock 
cum Bridge across Badakara-Mahe Canal 

at Moozhikkal
Kozhikkode 1695 1356 64% Work Completed 968.52 200

source of addl. 
fund to be 
identified

2 XXII
P2017960
0000000
00368

NABARD RIDF XXII-Construction of 
Kuruvilamkodu Regulator cum Bridge 

across Panamaram River in Kabani Basin-
Wayanad 1500 1425

Part (a) Work site handed over in 
Feb 2021. Since the contractor did 

not respond, the contract was 
terminated with risk and cost.

Work retendered, submitted to 
government for tender excess 

approval, rejected

Part (b) Lift Irrigation work 75% 
completed. 

305.76 25

3 XXIII
P2017960
0000000

01602

NABARD RIDF-XXIII -Saline ingress 
prevention by construction of Regulator at 

Munayam across Karuvannur river in 
Trissur District.

PYG

Thrissur 2400 2280

4 XXV
P2019960
0000000
00737

Construction of lock cum bridge in Ch 
316.728 Km of west coast canal at 
Veliyamcode in Ponnani Taluk in 

Malappuram District.

Malappuram 2987.00 2837.65 30% work completed 567.53
425 (already 
submitted to 

finance)
200 Mar-24

5 XXVI
P2020960
0000000
00536

Mitigation of flood - Moolapongapra 
Padasekharam in Champakulam GP

Alappuzha 480.00 456.00 83.75% work completed 308.04 59.75 Mar-23

Sl No Tranche PIC Project Name District
TFO 

(lakhs)

RIDF 
Share
(lakhs)

TRANCHE XXI

Status
Expenditure 

Incurred (lakh)

TRANCHE XXV

TRANCHE XXVI

Land acquisition process ongoing.  Notification is published in Gazette.SIA study report approved. 
Modified requisition for land acquisition has been submitted to the District Collector.  Request has been 

submitted for Govt. Order and revised AS for the excess land as per modified requisition.

As per the decision of the meeting chaired by Secretary on 15.12.2021, it has been decided to terminate 
the Civil and mechanical contractor  without risk and cost and expedite the land acquisition process and 

then re-tender the work.

The Civil and mechanical contract has been terminated and closure areement executed. The Tehnical 
sancton has been cancelled and revised  estimate as per DSOR 2018 submitted to govt. for approval by 

Chief Engineer - Projects II

TRANCHE XXII

Anticipated Expenditure (in 
Lakh) Expected date 

of completion / 
Remarks

TRANCHE XXIII

DETAILED STATUS



Feb-23 Mar-23

Sl No Tranche PIC Project Name District
TFO 

(lakhs)

RIDF 
Share
(lakhs)

Status
Expenditure 

Incurred (lakh)

Anticipated Expenditure (in 
Lakh) Expected date 

of completion / 
Remarks

6 XXVI
P2020960
0000000
00535

Mitigation of flood - Thekkemanapally 
Padasekharam in Pulinkunnu GP

Alappuzha 375.00 356.25 95.2% work completed 242.89 78.52 Mar-23

7 XXVI
P2020960
0000000
00534

Mitigation of flood - Mecherivakka 
Padasekharam in Pulikunnu GP

Alappuzha 343.00 325.85 94% work completed 247.95 53.58 Mar-23

8 XXVI
P2020960
0000000
00533

Mitigation of flood - Uthimada 
Padasekharam in Kainakary GP

Alappuzha 249.47 237.00 62% work completed 110.54 100 Mar-23

9 XXVI
P2020960
0000000
00532

Mitigation of flood - Valiyakari 
Padasekharam in Kainakary GP

Alappuzha 831.00 789.45 22% work completed 157.89 200 Mar-24

10 XXVI
P2020960
0000000

00531

Mitigation of flood - Kanakassery 
Padasekharam works in Kainakary GP

Alappuzha 457.35 434.48 29% work completed 106.82 150 Mar-23

11 XXVI
P2020960
0000000
00537

Mitigation of flood - Paruthikkattusseri 
Padasekharam in Muttar GP

Alappuzha 167.00 158.65 70% work completed 84.58 56.9 Mar-23

12 XXVII
Construction of Check dam across 

Bharathapuzha at Pattambi, Palakkad
-PYG-

Palakkad 3250 3087.5 TS under process 617.50

13 XXVII

Consgtruction of SWECB regulator cum 
bridge across Shiriya river at Bambrana in 

Kumbla Panchayath, Kasargode
-PYG-

Kasargod 3504 3328.8
TS issued on 14.02.2023, Tender 

process
665.76

14 XXVIII

Construction of Check dam cum bridge 
across Kaliyar river at Payyavukadavu 

connecting Kumaramangalam and 
Paingottoor panchayaths

Palakkad 1000 950
AS issued on 08.02.2023

TS under process
- - -

15 XXVIII
Construction of SWE regulator on U/S of 
old chithari RCB across Chithari river in 

Kasargod district.
Kasargod 3328 3160.03

AS issued on 08.02.2023
TS under process

- - -

TRANCHE XXVIII

TRANCHE XXVII



Sl.No Name of Project Tranche AS amount
in Lakhs

Status

16 NABARD  –  Improvements  to
padasekharams   NABARD   –   RIDF   –
XXVIII-  Renovation  to  group  of
Padasekharams  (Nadayil
kizhakkuvasham  Palliyeckal
Mulleymoola Manackattu Kizhakku) in
Pallippad  Panchayath  of  Haripad
Constituency.

RIDF XXVIII 541 AS accorded  on 30.01.2023 TS
under process

17 Assistance  of  Kuttanad  –  Flood
Mitigation   Programme   in   Vadakkekari
Madathanikkari  Padasekharam  in
Pulinkunnu Grama Panchayath

RIDF XXVIII 950 AS accorded on 30.01.2023 TS
Under process

18 Assistance  of  Kuttanad  –  Flood
Mitigation  Programme  in  Pulattu
Padasekharam  in  Kainakary  Grama
Panchayath

RIDF XXVIII 1110 AS accorded on 30.01.2023 TS
under process

19 Improvements  to  Perunthuruthikari
Padasekharam  in  Mannanchetty
Panchayath in Alappuzha Constituency

RIDF XXVIII 625 AS accorded on 30.01.2023 TS
under process. 


