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S1.No.

Name of Work

Length along
approved
alignment/ex
isting
alignment, if
alignment 1is
not approved

Ministry

declaration
letter date

Consultants

Status

Road connecting Chovva-
Mattannur-Koottupuzha-
Valavupra-Makkottam-
Virajpetta-Madikkeri-
Mysore (stretch in Kerala)

55.127 KM

21.11.2016 |Larsen and Toubro
Infrastructure
Engineering Ltd.

Alignment option presentation completed and
informed The Ministry that  State
Government desires to go ahead with option
2 (Four lane concentric widening). MoRTH
requested to provide specific commends on
sharing of 25% cost of Land Acquisition &
entire cost of shifting of existing pipelines
along the alignment option recommended.
Hon'ble Chief Minister requested the Hon'ble
Minister for Road & Highway to exempt cost
sharing.

New NH from Junction of
NH 183 near Vijayapuram
to Junction of NH85 (old
NH49) near Oonnukal

Total length
of  project
road is 72
km out of
which 27 km
has been

30.05.2016 KITCO

A presentation was initially scheduled on
17.08.2022. But it was not conducted. Date
for presentation is to be finalised in
consultation with Ministry




already
developed o
two lane with
paved
shoulder.
Hence  the
remaining 45
km is to be
developed.

Stretch of new NH from
junction of NH 766 (old
NH 212) near Kalpetta
connecting Mananthavadi

47.50 KM

23.02.2016

Geo  Design
Research (P) Ltd

and

Alignment presentation held on 11.03.2022,
CE (South Zone-II) directed to go for 30m
RoW in open area to keep availability of land
for further expansion in near future and
suggested improvement for mountainous
portion as per Hill Road Manual. It was
instructed to explore the possibility of 4-
laning considering the existing traffic volume
and in order to achieve greater design speed.
The consultant was directed to give further
presentation after complying the
observations.

Extension of NH 183A
(Bharanikavu near Adur)
up to Titanium, Chavara at
NH47 (new NH66)

16 KM

30.05.2016

KITCO

Alignment presentation held on 01.04.2022.
It was directed in meeting to acquire 30m
ROW in plain area and 45 m for bypass. The
consultant was directed to rework based on




the observation.

New NH connecting NH|21.70 KM 02.01.2017 |KITCO Alignment presentation held on 01.04.2022.
183A at Elavunkal near It was decided that Kerala PWD
Laha with Pampa officials/consultant may consult with
concerned MP/MLA on feasibility of 4 laning
up to Sabrimala and forward their
recommendations accordingly for further
action in this regard. The consultant was
directed to rework based on the observation.
Road connecting | Existing 02.01.2017 |Feedback Infra Alignment presentation held on 20.05.2022.
International Sea port,|alignment The consultant explained that the project road
Vizhinjam with |24.490km crosses Vizhinjam Port Road at Ch:8+100
Karamana-Kaliyikkavila |Final km. Consultant was requested that the
stretch of NH 47 and NH|Alignment feasibility of Grade Separated
by pass 47 (New NH 66) |submitted for Junction/intersection may be explored at this
(Starts from | Approval- junction and be described in Alignment
Balaramapuram passes |Option-1 Report. It was decided in the meeting that
through Mukkola-|22.580km from Ch: 8.100 Km to Ch: 9.200 Km, re-
Vizhinjam  International alignment may be explored to avoid the CRZ
Sea  port  (Mulloor)- clearance for this small section of road

Pulluvila-Kanjiramkulam
and meets the NH 47 at
Neyyattinkara

stretch. Consultant was also directed to
consult with Port Authorities for any
objections in the matter as the project is also
proposed as a boost for International Sea port
connectivity. The consultant was directed to
hold public consultation meeting and include




the suggestions of Public representatives. The
same shall also be included in alignment
report.

Road connecting
Thiruvananthapuram-
Thenmala

Existing
alignment
72.30
Final
Alignment
submitted for
Approval-
Option-13-
67.980 km

km

24.03.2017

Feedback Infra

Alignment presentation held on 20.05.2022.
It was decided in the meeting that ROW may
be proposed 30 m for proposed Nedumangad
and Kulathupuzha bypasses.

At the end of the Project Road at Ch:
67+982Km, merging to NH 744 connecting
Sengottai/Madurai in Tamil Nadu, Consultant
was requested to obtain the details from
NHAI  regarding  proposed  junction
improvement. Consultant was directed that
NHAI officials may be consulted for the
portion of In-principle declared road
overlapping with NH stretches entrusted to
NHALI, so that infructuous expenditure can be
avoided. It is reported that 8.6 Km stretch
passes through Forest area, however nature of
Forest whether protected, Reserved, Wildlife
Sanctuary has not been mentioned. It was
requested that Forest Land Diversion plan
needs to be prepared as per the Forest
Department requirements and submitted. The
type of forest shall be clearly mentioned in
the Alignment report. viii) The consultant




was directed to hold public consultation
meeting and include the suggestions of
Public representatives. The same shall also be
included in alignment report.

vii) Consultant mentioned that at the
proposed Major Bridge at Ch: 66+043 Km to
be constructed for Kallada River/Tenmala
Reservoir on downstream of the Reservoir,
Land Acquisition need to be done for both
approaches. It was requested that same shall
be clearly mentioned in Alignment Report.

Road connecting

Vadakkenchery-Pollachi
(stretch in Kerala)

Existing
alignment
length 40.4
Km (40.4
Km (Royal
Jn. At
Vadakkenche
ry to
Govindapura
m Bridge at
Kerala-Tamil
Nadu
Border) since
alignment
not

24.03.2017

KITCO

Alignment presentation held on 01.04.2022.
It was directed to acquire 30m ROW in plain
area and 45 m for bypass. Alternate routes to
avoid acquisition of paddy fields in Nenmara
bypass.Consultant was directed to prepare a
revised proposal accordingly. Consultant is
yet to submit the report.




approved.

Road connecting Hosdurg
Panathur Bhagamandalam
Madikeri in Karnataka
State (Stretch in Kerala)

57km

24.03.2017

Mukesh
Associates

and

Alignment presentation date to be fixed.

10

Road connecting Cherkala
- Kalladka (Stretch in
Kerala)

29.90 KM

24.03.2017

Mukesh
Associates

and

Alignment presentation date to be fixed.

11

New NH from
Kayamkulam (NH 47) to
Junction near Thiruvalla

(New NH 183)

30.05.2016

No Consultant appointed

12

New NH from Alappuzha
(NH 47) Changanassery -
Vazhoor -14th Mile (NH
220)

Stretch 1
Alappuzha -
Changanasse
ry -24.157km

Stretch ~ 2-
Changanasse

ry- Vazhoor -
24.220km

30.05.2016

KITCO

Alignment presentation date to be fixed.
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