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Sl.
No

Project Name

Physical
Progress till
August
2025

Six laning of Kozhikode Bypass from Vengalam Jn to
Ramanattukara Jn.(Km 230.400 to Km. 258.800)(Design Chainage)
in the State of Kerala (NH-66)

96.37 %

Balance work of widening of 4 nos existing 2 Lane major Bridge of

Six-laning of Kozhikode Bypass (Calicut Bypass) (i.e. Vengalam Jn.
to Ramanattukara Jn.)

39 %

Construction of Six lane Minor Bridge (Paloli Palam) at Km
203.160, Major Bridge (Moorad) at Km 204.895 & allied works like
6 lane Main Carriageway with Service Road for the section
Km.203.000 to Km.205.100 (length of 2.1 Km)

Work
Completed
on
30.06.2024.
CC Pending

Six Laning of Azhiyur to Vengalam section from Ch. 189.200
(existing km 188.000) to Ch. 232.100 (existing Km 230.400) (Total
length 40.8 km) in the State of Kerala on Hybrid annuity Mode
under Bharatmala Pariyojna. (NH-66)

58.35 %

4-laning of Thalassery - Mahe Bypass from Muzhipilangadu (Km.
170.600) to Azhiyur (Km. 188.000)

PCC issued
w.e.f from
01.03.2024.
CC Pending
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