

പതിനാലാം കേരള നിയമസഭ
7-ാം സമ്മേളനം

നക്ഷത്രചിഹ്നമിടാത്ത
ചോദ്യം നമ്പർ : 3853

23.08.2017 -ൽ മറുപടിയ്ക്ക്

കണ്ണൂർ ജില്ല ടൂറിസം പദ്ധതി

ചോദ്യം
ശ്രീ. ഇ. പി. ജയരാജൻ

ഉത്തരം

ശ്രീ. കടകംപള്ളി സുരേന്ദ്രൻ
(സഹകരണവും വിനോദസഞ്ചാരവും
ദേവസ്വവും വകുപ്പ് മന്ത്രി)

(എ) ഈ സർക്കാർ അധികാരത്തിൽ
വന്നതിനുശേഷം ടൂറിസം വകുപ്പ് കണ്ണൂർ
ജില്ലയിലെ വിവിധ നിയോജക
മണ്ഡലങ്ങളിലെ ഏതെല്ലാം
പദ്ധതികൾക്ക്, എത്ര തുകയുടെ വീതം
ഭരണാനുമതി നൽകിയെന്ന്
വ്യക്തമാക്കുമോ;

(ബി) ഭരണാനുമതി നൽകിയ ഓരോ
പദ്ധതിയുടെയും നിലവിലെ സ്ഥിതി
എന്താണെന്ന് വ്യക്തമാക്കുമോ?

(എ)
&
(ബി)

ഇത് സംബന്ധിച്ച വിശദമായ പട്ടിക
അനുബന്ധമായി ചേർക്കുന്നു.


സെക്ഷൻ ഓഫീസർ

Department of Tourism

Kannur District - Status of On Going Tourism projects

Sl.No	Name of Project	Constituence	Executing Agency	AS Amount	Amount sanctioned	Date of sanction	Sanction order	Status	Remarks
1	Renovation of Overburrys folly park at Thalassery	Thalassery	DTPC - KEAL	4,988,529	24,94,264	15.11.2016	Order No.P5-14813/2016	In progress	35% completed Stainless steel handrail work (50%), disabled friendly toilet block construction (80%), painting (30%), ramp (70%), entrance pergola roofing (70%)
2	Renovation of Sea view park at Thalassery	Thalassery	DTPC - KEAL	4,980,848	24,90,424	15.11.2016	Order No.P5-14814/2016	In progress	Retaining wall 50% completed
3	Renovation of Park at Padanakkara, Pitararayi	Dharmadam	DTPC - FRBL	4,360,000	21,80,000	20.12.2016	Order No.P1-14800/2016	In progress	80% completed interlock tile relaying, rain shelter repairing, fencing etc completed at site. During the review meeting conducted on 5.6.2017, executing agency informed that the work will complete within August 31st.
4	Sauhrida Veedhi Phase II	Taliparamba	DTPC - Habitat Technology	7,500,000	-	13.10.2016	GO (R) No.331/2016/TSM	Not started	Detailed proposal & drawing submitted to Anthur municipality and PWD Roads, NOC to be obtained (Work for phase I is in progress)
5	Malabar Mangrove Ecotourism at Vellikkal Phase II	Taliparamba	DTPC - District Nirmithikendra	10,000,000	-	19.10.2016	GO (R) No.342/2016/TSM	Not started	Detailed proposal & drawings to be submitted to Anthur municipality, for getting NOC for the project.
6	Development of Vannathipuzha River side park	Kalliasseri	DTPC - District Nirmithikendra	7,500,000	37,50,000	20.10.2016	GO (R) No.345/2016/TSM	Not started	Revised drawings received from the Architect, estimate for TS under preparation by Nirmithikendra
7	Mangalassery Boat Race Pavilion	Kalliasseri	DTPC - Habitat Technology	6,840,000	34,20,000	12.10.2016	GO (R) No.329/2016/TSM	Not started	TS to be obtained from DOT
8	River view park at Pachayangadi	Kalliasseri	DTPC - SILK	90,00,000	45,00,000	14.12.2016	GO (R) No.437/2016/TSM	In progress	Construction work for toilet block is in progress
9	Construction of Evening park at Kooduparamba	Kuthuparamba	DTPC - FRBL	3,689,000	18,44,500	20.12.2016	Order No.P1-14801/2016	Not started	Waiting for the permissive sanction from revenue department.
10	Construction of Ecotourism park at Pularimala	Mattanoor	DTPC - FRBL	2,00,00,000	100,00,000	05.12.2016	GO (R) No.423/2016/TSM	Not started	Land availability to be obtained. (Since concerned land is under the ownership of private party according to micchabhootni proceeding.)
11	Back-water tourism at Payyannur	Payyannur	DTPC - FRBL	1,00,00,000	50,00,000	13.12.2016	GO (R) No.428/2016/TSM	In progress	Earth levelling for interlock tile laying, retaining wall work etc in progress.
12	Development of Puthalmala tourism	Irikur	DTPC - FRBL	1,00,00,000	50,00,000	14.12.2016	GO (R) No.438/2016/TSM	In progress	work for retaining wall near water fall is in progress.

12	Conservation of old fire tank and development of performance centre and heritage street at thazhe angadi	Thalassery	Dept of Tourism	6,076,000		25.03.2017	GO (R) No.178/2017/TSM	Not started	NOC from additional secretary Home Department awaited
14	Conservation and reuse of old moideu palam bridge as public garden gateway to Muzhappilangad and Darmadam	Thalassery	Dept of Tourism	14,400,000		25.03.2017	GO (R) No.161/2017/TSM	Not started	Request submitted for getting NOC has been forwarded by Chief Engineer, National Highway to Government secretariat (PWD Dept) for approval.
15	Conservation of Tellichery pier and development of a food street and sculpture park at pier road	thalassery	Dept of Tourism	21,200,000		25.03.2017	GO (R) No.172/2017/TSM	Not started	1. Draft MOU from Port submitted to DOT for approval for getting NOC to be approved by Director, Port conservator 2. under the consideration of secretary PWD Govt.
16	Conservation of Gundert bungalow as language museum and German study centre	Thalassery	Dept of Tourism	21,000,000		25.03.2017	GO (R) No.176/2017/TSM	Not started	NOC obtained from CSI malabar Dioces, Calicut for the preparation of detailed DPR and survey. Draft MOU to be finalised by Director, Department of Tourism, TVM.
17	Payyannur Heritage Tourism - Recreation centre at Meenkuzhi	Payyannur	Dept of Tourism	40,000,000		25.03.2017	GO (R) No.177/2017/TSM	Not started	Permissive sanction to be obtained from Irrigation department
18	Development of boat terminal at Pazhayangadi	Kalliaseri	DTPC - Inland navigation	30,000,000	15,000,000	25.03.2017	GO (R) No.157/2017/TSM	Not started	Estimate for TS under preparation by Inland navigation
19	Development of Parassinikkadavu boat terminal	Taliparamba	DTPC - Inland navigation	48,800,000	24,400,000	25.03.2017	GO (R) No.162/2017/TSM	Not started	Estimate for TS under preparation by Inland navigation
20	Beautification of Payyambalam beach	Kannur, Azhikode	DTPC - FRBL	35,000,000	17,500,000	25.03.2017	GO (R) No.152/2017/TSM	Not started	NOC to be obtained from Irrigation department and Kannur Corporation
21	Pilgrim facilitation and Theyyam exhibition/Interpretation centre at Andalur kavu	Dharmadam	Dept of Tourism	3,60,55,621		17.06.2017	GO (R) No.299/2017/TSM	Not started	Awaiting Technical sanction from DOT.

Prithvi
01/07/2017 03:12/17/17