

15 -ാം കേരള നിയമസഭ

16 -ാം സമ്മേളനം

നക്ഷത്രചിഹ്നമിട്ട ചോദ്യം നം. 119

03-02-2026 - ൽ മറുപടിയ്ക്ക്

ദേശീയപാത-66 ന്റെ നിർമ്മാണ പുരോഗതി

ചോദ്യം		ഉത്തരം	
ശ്രീ എ. പി. അനിൽ കുമാർ , ശ്രീ അൻവർ സാദത്ത് , ശ്രീ എം. വിൻസെന്റ് , ശ്രീ സനീഷ്കുമാർ ജോസഫ്		ശ്രീ പി.എ.മുഹമ്മദ് റിയാസ് (പൊതുമരാമത്ത്-വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി)	
(എ)	കാസർഗോഡ്-തിരുവനന്തപുരം ദേശീയപാത 66-ന്റെ നിർമ്മാണ പുരോഗതി സംബന്ധിച്ച വിശദാംശങ്ങൾ ലഭ്യമാക്കാമോ;	(എ)	കാസർഗോഡ്-തിരുവനന്തപുരം ദേശീയപാത 66-ന്റെ വികസനം ദേശീയപാത അതോറിറ്റി മുഖേനയാണ് നടപ്പാക്കുന്നത്. ദേശീയപാത 66 വികസനത്തിൽ ഉൾപ്പെട്ട 11 പദ്ധതികളുടെ നിർമ്മാണം പൂർത്തിയായി. 16 പദ്ധതികളുടെ നിർമ്മാണം പുരോഗമിക്കുന്നു. എല്ലാ റീച്ചുകളിലുമായി നിലവിൽ 492.64 കിലോമീറ്റർ ആറുവരിയായി വികസിപ്പിച്ചുകഴിഞ്ഞു. പുരോഗതി സംബന്ധിച്ച വിശദവിവരങ്ങൾ അനുബന്ധം I & അനുബന്ധം II ആയി ചേർക്കുന്നു.
(ബി)	ദേശീയപാത 66-ൽ നിർമ്മാണം പൂർത്തിയായ റീച്ചുകളുടെ വിശദാംശങ്ങൾ ലഭ്യമാക്കാമോ; പ്രസ്തുത റീച്ചുകൾ നിലവിൽ പൊതുജനങ്ങൾക്ക് ഗതാഗതത്തിനായി തുറന്ന് കൊടുത്തിട്ടുണ്ടോ; വ്യക്തമാക്കാമോ;	(ബി)	ദേശീയപാത 66-ൽ നിർമ്മാണം പൂർത്തിയായ 11 റീച്ചുകൾ നിലവിൽ പൊതുജനങ്ങൾക്ക് ഗതാഗതത്തിനായി തുറന്ന് കൊടുത്തിട്ടുണ്ട്. നിർമ്മാണം പൂർത്തിയായ റീച്ചുകളുടെ വിശദ വിവരങ്ങൾ അനുബന്ധം I ആയി ചേർക്കുന്നു. ഇത് കൂടാതെ ചില റീച്ചുകളിൽ ആറുവരി പൂർത്തിയാക്കിയ ഇടങ്ങൾ ഗതാഗതത്തിന് തുറന്നു നൽകിയിട്ടുണ്ട്.
(സി)	ദേശീയപാത 66-ന്റെ എല്ലാ റീച്ചുകളുടെയും നിർമ്മാണ പ്രവൃത്തികൾ എന്ന് പൂർത്തീകരിക്കാൻ സാധിക്കുമെന്ന് വ്യക്തമാക്കാമോ?	(സി)	ദേശീയപാത-66 ൽ നിലവിലുള്ള ആറുവരി വികസന പ്രവർത്തനങ്ങൾ തുടരുമ്പോൾ തന്നെ, വികസനം പൂർത്തിയാക്കിയ സ്കെച്ചുകളിലെ അധിക പ്രവൃത്തികൾ, അധികമായി ചെയ്യേണ്ട റോഡ് സ്പെല്ലി പ്രവൃത്തികൾ, അധികമായി നിർദ്ദേശിക്കപ്പെട്ട ബ്ലാക്ക് സ്പോട്ട് റെക്ലിഫിക്കേഷൻ ലൈറ്റിംഗ് പ്രവൃത്തികൾ എന്നിവയും നടപ്പിലാക്കുന്നുണ്ട്. ഈ പ്രവൃത്തികൾ എല്ലാം ചേർന്ന് 2026 തന്നെ പ്രവൃത്തി പൂർത്തീകരിക്കാൻ കഴിയുമെന്ന് പ്രതീക്ഷിക്കുന്നതായി ദേശീയപാതാ അതോറിറ്റി അറിയിക്കുന്നു.

അനുബന്ധം-I

COMPLETED PROJECTS

Sr. No .	Name of Project	Length (Km)
1	4-laning of Edappally-Vytilla-Aroor	16.75
2	4-laning of Kazhakkootam to Mukkola Section	24.99
3	4-Lane Elevated Highway connecting Kazhakuttam Junction and Technopark Junction	2.72
4	4 Laning of Thiruvananthapuram Bypass from Mukkola to Kerala / Tamil Nadu Border	16.20
5	4-lane ROB near Neeleshwaram Town	0.78
6	4 laning of Thalassery-Mahe Bypass	18.6
7	6-Lane minor bridge at Paloli palam and major bridge at Morad	2.1
8	6 laning of Existing Kozhikode Bypass (i.e. Vengalam Jn. to Ramanattukara Jn.)	28.40
9	6-laning of Thalappady to Chengala	39
10	6-laning of Ramanattukara to Valanchery	39.68
11	6-laning of Valanchery to Kappirikkad.	37.35
	Total Length Completed by NHAI	226.57 Km

സെക്ഷൻ ഓഫീസർ

അനുബന്ധം-II

PROJECTS UNDER IMPLEMENTATION

Sr. No	Name of Project	Length (km)	Physical progress (%)
1.	6-laning of Chengala to Neeleshwaram	37.27	84.37
2.	6-laning of Neeleshwaram to Thalipparamba.	40.11	84.62
3.	6-laning of Thalipparamba to Muzhapilangadu.	29.95	80.86
4.	6-laning of Azhiyur to Vengalam	40.8	61.94
5.	Balance work of widening of 4 nos existing 2 Lane major Bridge of Six-laning of Kozhikode Bypass (Calicut Bypass) (i.e. Vengalam Jn. to Ramanattukara Jn.)	1.895	49.26
6.	6-laning of Kappirikkad-Thalikulam	33.17	85.10
7.	6-laning of Thalikulam-Kodungallur	28.84	80.19
8.	6-laning of Kodungallur- Edapally	26.03	65.98
9.	6 lane Elevated Corridor along with development of existing 4 lane road at ground level from Aroor to Thuravoor Thekku	12.75	81.10
10.	6 Laning of Thuravoor Thekku – Paravoor	38.39	65.
11.	6 laning of Paravoor to Kottukulangara.	37.5	71.57
12.	6 laning of Kottukulangara to start of Kollam bypass	31.5	73.89
13.	6 Laning of Start of Kollam Bypass to Kadambattukonam	31.25	84.82
14.	6 Laning of Kadambattukonam to Kazhakuttom	29.83	45.25

Sr. No	Name of Project	Length (km)		Physical progress (%)
15	Rectification of 4 Nos. black spots/Accident Spots in Thiruvananthapuram Bypass	2.42		25.42
16.	Construction of an underpass, supply & installation of Street lighting, Construction of Service roads and other miscellaneous works in Thalassery-Mahe bypass	1.13		28.31
	GRAND TOTAL	538.76 Km		

സെക്ഷൻ ഓഫീസർ