

15 -ാം കേരള നിയമസഭ

5 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 4164


18-07-2022 - ൽ മറുപടിയ്ക്ക്

ചാത്തന്നൂർ മണ്ഡലത്തിലെ കിഫ്ബി പദ്ധതികൾ.


ചോദ്യം		ഉത്തരം	
ശ്രീ ജി എസ് ജയലാൽ		ശ്രീ കെ എൻ ബാലഗോപാൽ (ധനകാര്യ വകുപ്പ് മന്ത്രി)	
(എ)	<p>ചാത്തന്നൂർ മണ്ഡലത്തിൽ കിഫ്ബി അംഗീകാരം നൽകിയിട്ടുള്ളതും എന്നാൽ നാളിതുവരെ ആരംഭിക്കാത്തതുമായ പദ്ധതികൾ ഏതെല്ലാമാണെന്ന് വ്യക്തമാക്കുമോ;</p>	(എ)	<p>ചാത്തന്നൂർ മണ്ഡലത്തിൽ കിഫ്ബി അംഗീകാരം നൽകിയിട്ടുള്ളതും എന്നാൽ നാളിതുവരെ ആരംഭിക്കാത്തതുമായ പദ്ധതികളുടെ വിശദാംശം അനുബന്ധമായി ചേർക്കുന്നു.</p>
(ബി)	<p>പ്രസ്തുത പദ്ധതികൾ ആരംഭിക്കുന്നതിനായി എന്തെല്ലാം നടപടികൾ സ്വീകരിച്ചിട്ടുണ്ടെന്നും ഓരോ പദ്ധതിയുടെയും നിലവിലെ സ്ഥിതിയും വിശദമാക്കുമോ?</p>	(ബി)	<p>കിഫ്ബി അംഗീകാരം നൽകുന്ന പദ്ധതികൾ സാങ്കേതികാനുമതി ലഭ്യമാക്കിയ ശേഷം ടെണ്ടർ നടപടികൾ സമയബന്ധിതമായി പൂർത്തീകരിച്ച് പ്രവൃത്തി കരാർ നൽകേണ്ടതിന്റെ ഉത്തരവാദിത്വം ഭരണവകുപ്പ് നിയോഗിക്കുന്ന ബന്ധപ്പെട്ട പദ്ധതി നിർവഹണ ഏജൻസിയുടേതാണ്. എന്നിരുന്നാലും, കിഫ്ബി അംഗീകാരം നൽകിയിട്ടുള്ള പദ്ധതികളുടെ നിർമ്മാണ പുരോഗതി വിലയിരുത്തുവാനായി കൃത്യമായ ഇടവേളകളിൽ പദ്ധതി അവലോകന യോഗങ്ങൾ നടത്തുകയും, പദ്ധതിയുടെ നിർവഹണത്തിനാവശ്യമായ സാങ്കേതിക അഭിപ്രായങ്ങളും നിർദ്ദേശങ്ങളും നൽകുകയും ചെയ്യുന്നുണ്ട്. പദ്ധതികളുടെ നിലവിലെ സ്ഥിതിയുൾപ്പടെയുള്ള വിശദാംശം അനുബന്ധത്തിൽ ഉൾപ്പെടുത്തിയിട്ടുണ്ട്.</p>

സെക്ഷൻ ഓഫീസർ

Sl. No.	Department	Sub Project Name	Project Outlay (Rs. In Crore)	SPV Name	Project Status
1	PWD	Construction of RoB in lieu of LC 554 in between Railway KM 168/400-500 (Ollal) near Ayyappa temple in Kollam	₹ 36.75	RBDCK	KIIFB Approved. RBDCK had revised the GAD as per the latest Railway requirements and submitted to Railways for approval on 05.02.2021. But Railways had returned the GAD informing that the work was deleted from Railway work plan and can be done only as a deposit work. RBDCK again submitted the request for including the work in the Railway Work Programme for the year 2022-2023. But, it was informed from Railways that, the proposal was not considered for the inclusion in the Railway work Programme 2022-23. Hence, RBDCK again submitted request to Secretary PWD for including the work in the Railway Work Programme 2022-2023 on 08.06.2022.
2	Fisheries & Ports	Strengthening of fish marketing Infrastructure in Kollam District - Phase I South Paravoor Market (1.8348 Cr)	₹ 1.83	KSCADC	KIIFB Approved
3	Fisheries & Ports	Strengthening of fish marketing Infrastructure in Tvpm, Kollam, Thrissur Districts Kottiyam Fish Market - 1,94,60,153	₹ 1.95	KSCADC	KIIFB Approved
4	Fisheries & Ports	Strengthening of fish marketing Infrastructure in Tvpm, Kollam, Alappuzha Districts - Phase 2 Paripally Fish Market - 2,64,57,615	₹ 2.65	KSCADC	KIIFB Approved
5	General Education	Betterment of Infrastructure facilities in 446 schools- 1 Cr category-KILA Kollam and Pathanamthitta - Cluster 5 Nedungolam Govt. HSS (Rs. 7956828) Uliyanad Govt. HS (RS. 9316197)	₹ 1.73	KILA	Work Awarded (DPR under revision)
6	Fisheries & Ports	STRENGTHENING OF FISH MARKETING INFRASTRUCTURE IN FIVE DISTRICTS OF THE STATE Chathanoor Fish Market - 4,57,41,887	₹ 4.57	KSCADC	KIIFB Approved
7	PWD	Coastal Highway Reach 1 - Kappil to Thangassery in Kollam district (17.5km) Land Acquisition (in Kollam, Eravipuram, Chathanoor LACs)	₹ 293.63	KRFB	KIIFB Approved. Approved in the 44th GB of KIIFB held on 07.08.2022


 അസിസ്റ്റന്റ് സെക്രട്ടറി

Sl. No.	Department	Sub Project Name	Project Outlay (Rs. In Crore)	SPV Name	Project Status
1	PWD	Construction of RoB in lieu of LC 554 in between Railway KM 168/400-500 (Ollal) near Ayyappa temple in Kollam	₹ 36.75	RBDCK	KIIFB Approved. RBDCK had revised the GAD as per the latest Railway requirements and submitted to Railways for approval on 05.02.2021. But Railways had returned the GAD informing that the work was deleted from Railway work plan and can be done only as a deposit work. RBDCK again submitted the request for including the work in the Railway Work Programme for the year 2022-2023. But, it was informed from Railways that, the proposal was not considered for the inclusion in the Railway work Programme 2022-23. Hence, RBDCK again submitted request to Secretary PWD for including the work in the Railway Work Programme 2022-2023 on 08.06.2022.
2	Fisheries & Ports	Strengthening of fish marketing Infrastructure in Kollam District - Phase I South Paravoor Market (1.8348 Cr)	₹ 1.83	KSCADC	KIIFB Approved
3	Fisheries & Ports	Strengthening of fish marketing Infrastructure in Tvpm, Kollam, Thrissur Districts Kottiyam Fish Market - 1,94,60,153	₹ 1.95	KSCADC	KIIFB Approved
4	Fisheries & Ports	Strengthening of fish marketing Infrastructure in Tvpm, Kollam, Alappuzha Districts - Phase 2 Paripally Fish Market - 2,64,57,615	₹ 2.65	KSCADC	KIIFB Approved
5	General Education	Betterment of Infrastructure facilities in 446 schools- 1 Cr category-KILA Kollam and Pathanamthitta - Cluster 5 Nedungolam Govt. HSS (Rs. 7956828) Uliyanad Govt. HS (RS. 9316197)	₹ 1.73	KILA	Work Awarded (DPR under revision)
6	Fisheries & Ports	STRENGTHENING OF FISH MARKETING INFRASTRUCTURE IN FIVE DISTRICTS OF THE STATE Chathanoor Fish Market - 4,57,41,887	₹ 4.57	KSCADC	KIIFB Approved
7	PWD	Coastal Highway Reach 1 - Kappil to Thangassery in Kollam district (17.5km) Land Acquisition (in Kollam, Eravipuram, Chathanoor LACs)	₹ 293.63	KRFB	KIIFB Approved. Approved in the 44th GB of KIIFB held on 07.08.2022


 അസിസ്റ്റന്റ് സെക്രട്ടറി