

15 -ാം കേരള നിയമസഭ

8 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 4217

06-03-2023 - ൽ മറുപടിയ്ക്ക്

ചാത്തന്നൂർ നിയോജക മണ്ഡലത്തിലെ കിഫ്ബി പദ്ധതികൾ

ചോദ്യം		ഉത്തരം	
ശ്രീ ജി എസ് ജയലാൽ		ശ്രീ കെ എൻ ബാലഗോപാൽ (ധനകാര്യ വകുപ്പ് മന്ത്രി)	
(എ)	ചാത്തന്നൂർ നിയോജക മണ്ഡലത്തിൽ നാളിതുവരെ കിഫ്ബി മുഖേന അനുവദിച്ച പദ്ധതികൾ ഏതെല്ലാമാണെന്നും അവയുടെ നിലവിലെ സ്ഥിതിയും വിശദമാക്കുമോ;	(എ)	ചാത്തന്നൂർ നിയോജക മണ്ഡലത്തിൽ നാളിതുവരെ കിഫ്ബി മുഖേന അനുവദിച്ച പദ്ധതികളും അവയുടെ നിലവിലെ സ്ഥിതിയും അനുബന്ധം 1 ആയി ചേർക്കുന്നു.
(ബി)	പ്രസ്തുത പ്രവൃത്തികളിൽ നാളിതുവരെ ആരംഭിക്കാത്ത പ്രവൃത്തികൾ ഏതെല്ലാമാണെന്നും ആയവ ആരംഭിക്കാത്തതിന്റെ കാരണമെന്തെന്നും വ്യക്തമാക്കുമോ?	(ബി)	കിഫ്ബി മുഖേന അനുവദിച്ച പ്രവൃത്തികളിൽ നാളിതുവരെ ആരംഭിക്കാത്ത പ്രവൃത്തികളും ആയത് ആരംഭിക്കാത്തതിന്റെ കാരണവും അനുബന്ധം 2 ആയി ചേർക്കുന്നു.

സെക്ഷൻ ഓഫീസർ

Sl. No.	Department	Project Code	Main Project Name	Sub Project Name	Packages	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status
1	PWD	PWD006-07	Development of 43 Roads	Improvements to Ayoor - Ithikkara road Km 8/000 to 17/500		₹ 16.09	KRFB	Chathanoor	Kollam	Work Completed
2	General Education	GED005-13	PPE Mission- Upgradation of one school in each constituency	PPE Mission- Upgradation of one school in each constituency - Kollam District-Phase 2	Govt.HSS, Chathannur (Chathannur Constituency) 5Cr	₹ 5.00	KITE	Chathannur	Kollam	Work in progress
3	General Education	GED008-01	Betterment of infrastructure facilities in 229 schools	Kollam Cluster 1- Phase 1	Pooyappalli Govt. H.S (Chathannoor Constituency) 3Cr	₹ 3.00	KITE	Chathannoor	Kollam	Work completed
4	General Education	GED008-02	Betterment of infrastructure facilities in 229 schools	Kollam Cluster 2 - Phase 1	Bhoothakkulam Govt.H.S.S (Chathannoor Constituency) 3Cr	₹ 3.00	KITE	Chathanoor	Kollam	Work completed

Sl. No.	Department	Project Code	Main Project Name	Sub Project Name	Packages	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status
5	Water Resources	WRD010-02	New projects for irrigation and drinking water	Water Supply Scheme to Kalluvathukkal Parippally and Velinalloor villages - Phase I		₹ 27.00	Kerala Water Authority (KWA)	chathanoor	Kollam	Work in progress
6	Water Resources	WRD005-122	Replacing Transmission mains in 174 schemes 4888 km Promo Transmission mains	Replacement of Transmission Mains in Kollam Circle		₹ 37.33	Kerala Water Authority (KWA)	Chathanoor	Kollam	Work in progress
7	Water Resources	WRD025-35	KIIFB 2017-18 Water Supply schemes	The extention of Distribution system from jica scheme in various villages under chathanoor constituency		₹ 60.00	Kerala Water Authority (KWA)	Chathanoor	Kollam	Work Completed
8	Fisheries & Ports	FSH002-04	Improving Education Infrastructure in Selected Schools of the Coast of Kerala	Educational Infrastructure works at Kollam District Phase 2	Government Lower Primary School, Kottappuram - 1.07 Cr (Chathanoor Constituency)	₹ 5.08	KSCADC	Chathanur	Kollam	Work in progress

Sl. No.	Department	Project Code	Main Project Name	Sub Project Name	Packages	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status
9	PWD	PWD011-20	42 ROB'S	Construction of RoB in lieu of LC 554 in between Railway KM 168/400-500 (Ollal) near Ayyappa temple in Kollam		₹ 36.75	RBDCK	Chathannoor	Kollam	KIIFB Approved
10	Fisheries & Ports	FSH003-05	Strengthening of Fish marketing Infrastructure of the State	Strengthening of fish marketing Infrastructure in Tvpm, Kollam, Thrissur Districts	Kottiyam Fish Market - 1,94,60,153	₹ 13.62	KSCADC	Chathannoor	Kollam	KIIFB Approved.
11	Fisheries & Ports	FSH003-06	Strengthening of Fish marketing Infrastructure of the State	Strengthening of fish marketing Infrastructure in Tvpm, Kollam, Alappuzha Districts - Phase 2	1. Paripally Fish Market - 3,02,63,000/- (Chathannoor constituency)	₹ 3.02	KSCADC	Chathannoor,	Kollam	KIIFB Approved.

Sl. No.	Department	Project Code	Main Project Name	Sub Project Name	Packages	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status
12	General Education	GED003-07	Betterment of Infrastructure facilities in 446 schools- 1 Cr category-KILA	Kollam and Pathanamthitta - Cluster 5	1.Nedungola m Govt. HSS, (Chathanoor Rs. 7956828), 2. Uliyanad Govt. HS, (Chathanoor RS. 9316197)	₹ 1.73	KILA	Chathanoor	Kollam	KIIFB Approved
14	Fisheries & Ports	FSH003-11	Strengthening of Fish marketing Infrastructure of the State	STRENGTHENING OF FISH MARKETING INFRASTRUCTURE IN FIVE DISTRICTS OF THE STATE	Chathanoor Fish Market - 5,28,06,368/- (Chathanoor constituency)	₹ 5.28	KSCADC	Vamanapuram, Chathanoor, Konni, Vypin, Kanhangad,	Thiruvananthapuram Kollam Pathanamthitta Ernakulam Kasaragode	KIIFB Approved.
15	PWD	PWD014-28	Coastal Highways	Coastal Highway Reach 1 - Kappil to Thangassery in Kollam district (17.5km)- LA		₹ 179.57	KRFB	Kollam, Eravipuram, Chathanoor	Kollam	LA in progress

Sl. No.	Department	Project Code	Main Project Name	Sub Project Name	Packages	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status
16	General Education	GED006-34	Betterment of Infrastructure facilities in 166 schools	Betterment of Infrastructure facilities in 166 schools Alappuzha, Kollam, Thiruvananthapuram, Malappuram, Palakkad Cluster	GHSS Chirakkara (38880622.91)	₹ 3.89	KILA	Chathannoor	Kollam	44th KIIF Board Approved
17	PWD	PWD016-55	69 Bridges	CONSTRUCTION OF KUMMALLOOR AND PALLIKKAMANNADI BRIDGES IN KOLLAM DISTRICT	LA component	₹ 1.50	KRFB	Chathannoor	Kollam	44th KIIF Board Approved
18	Fisheries & Ports	FSH003-02	Strengthening of Fish marketing Infrastructure of the State	Strengthening of fish marketing Infrastructure in Kollam District - Phase I Rs. 3.48Cr - T19A Rs. 5.05 - T16A	South Paravoor Market (1.8348 Cr) (Chathanoor constituency)	₹ 1.83	KSCADC	Chathannoor	Kollam	Revision prposal approved by 44th KIIF Board.

[Handwritten Signature]
[Handwritten Name]

Sl. No.	Department	Project Code	Main Project Name	Sub Project Name	Packages	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status	Reason for not starting work
1	PWD	PWD011-20	42 ROB'S	Construction of RoB in lieu of LC 554 in between Railway KM 168/400-500 (Ollal) near Ayyappa temple in Kollam		₹ 36.75	RBDCK	Chathanoor	Kollam	KIIFB Approved	for an amount of Rs.36.75 Cr. LA requisition will be submitted after the approval of GAD from Railways. On submission of GAD, Railways informed that the work was deleted from Railway work plan. Hence requested Railways to include the work in Railway work plan on 24.08.2021. But on enquiry it is understood that Railways had not included the work in the Pink book 2022-23. Request submitted to Government for recommending ROB to be included in the Railway Work Programme 2023-24 on 09.06.2022. Request letter submitted to Secretary, PWD and CEO, KIIFB for a decision regarding whether to proceed after inclusion of ROB in Railway Work Programme or to take up as a deposit work on 25.06.2022.
2	Fisheries & Ports	FSH003-05	Strengthening of Fish marketing Infrastructure of the State	Strengthening of fish marketing Infrastructure in Tvpm, Kollam, Thrissur Districts	Kottiyam Fish Market - 1,94,60,153	₹ 13.62	KSCADC	Chathanoor	Kollam	KIIFB Approved.	TS preparation Pending at SPV level.

Sl. No.	Department	Project Code	Main Project Name	Sub Project Name	Packages	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status	Reason for not starting work
3	Fisheries & Ports	FSH003-06	Strengthening of Fish marketing Infrastructure of the State	Strengthening of fish marketing Infrastructure in Tvpam, Kollam, Alappuzha Districts - Phase 2	1. Paripally Fish Market - 3,02,63,000/- (Chathannoor constituency)	₹ 3.02	KSCADC	Chathannoor,	Kollam	KIIFB Approved.	TS under preparation at SPV level
4	General Education	GED003-07	Betterment of Infrastructure facilities in 446 schools- 1 Cr category-KILA	Kollam and Pathanamthitta - Cluster 5	1.Nedungola m Govt. HSS, (Chathanoor Rs. 7956828), 2. Uliyanad Govt. HS, (Chathanoor RS. 9316197)	₹ 1.73	KILA	Chathanoor	Kollam	KIIFB approved.	1,2- TS estimate under preparation at SPV level
5	Fisheries & Ports	FSH003-11	Strengthening of Fish marketing Infrastructure of the State	STRENGTHENING OF FISH MARKETING INFRASTRUCTURE IN FIVE DISTRICTS OF THE STATE	Chathannoor Fish Market - 5,28,06,368/- (Chathanoor constituency)	₹ 5.28	KSCADC	Vamanapuram, Chathannoor, Konni, Vypin, Kanhangad,	Thiruvananthapuram Kollam Pathanamthitta Ernakulam Kasaragode	KIIFB Approved.	TS issued and work tendered. Tender process ongoing at SPV level
6	General Education	GED006-34	Betterment of Infrastructure facilities in 166 schools	Betterment of Infrastructure facilities in 166 schools Alappuzha, Kollam, Thiruvananthapuram, Malappuram, Palakkad Cluster	GHSS Chirakkara (38880622.91)	₹ 3.89	KILA	Chathannoor	Kollam	44th KIIF Board Approved	Recent KIIF Board dated 27.02.2023 approved.

Sl. No.	Department	Project Code	Main Project Name	Sub Project Name	Packages	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status	Reason for not starting work
7	PWD	PWD016-55	69 Bridges	CONSTRUCTION OF KUMMALLOOR AND PALLIKKAMANNADI BRIDGES IN KOLLAM DISTRICT	LA component	₹ 1.50	KRFB	Chathanoor	Kollam	44th KIIF Board Approved	Recent KIIF Board dated 27.02.2023 approved
8	Fisheries & Ports	FSH003-02	Strengthening of Fish marketing Infrastructure of the State	Strengthening of fish marketing Infrastructure in Kollam District - Phase I	South Paravoor Market (1.8348 Cr) (Chathanoor constituency)	₹ 1.83	KSCADC	Chathanoor	Kollam	Revision prposal approved by 44th KIIF Board.	Recent KIIF Board dated 27.02.2023 approved

[Handwritten Signature]
[Handwritten Name: M. B. B. B.]