

പതിനാലാം കേരള നിയമസഭ
പതിനാറാം സമ്മേളനം


നക്ഷത്രചിഹ്നമിടാത്ത

ചോദ്യം നമ്പർ : 2573

05.11.2019 -ൽ മറുപടിയ്ക്ക്

പീരുമേട് നിയോജകമണ്ഡലത്തിലെ വിനോദസഞ്ചാര പദ്ധതികൾ


<p align="center">ചോദ്യം ശ്രീമതി ഇ.എസ്.ബിജിമോൾ :</p>	<p align="center">മറുപടി ശ്രീ. കടകംപള്ളി സുരേന്ദ്രൻ (സഹകരണവും വിനോദസഞ്ചാരവും ദേവസ്വവും വകുപ്പ് മന്ത്രി)</p>
<p>പീരുമേട് നിയോജകമണ്ഡലത്തിൽ ഈ സർക്കാർ ഏതൊക്കെ വിനോദസഞ്ചാര പദ്ധതികൾക്കാണ് ഭരണാനുമതി നൽകിയിട്ടുള്ളത്; പ്രസ്തുത പദ്ധതികൾക്ക് അനുവദിച്ച തുക ഉൾപ്പെടെ ആ പദ്ധതികളുടെ നിലവിലെ സ്ഥിതി സംബന്ധിച്ച വിശദാംശങ്ങൾ ലഭ്യമാക്കുമോ?</p>	<p>പീരുമേട് മണ്ഡലത്തിൽ ഈ സർക്കാർ ഭരണാനുമതി നൽകിയ ടൂറിസം പദ്ധതികളുടെ വിശദമായ റിപ്പോർട്ട് അനുബന്ധമായി ഉള്ളടക്കം ചെയ്യുന്നു.</p>


സെക്ഷൻ ഓഫീസർ

Perummedu

STATUS REPORT - PROJECTS AT PEERUMEDU CONSTITUENCY, from 26.05.2016 to 01.01.2019

#	Name of Project	Executing Agency	Date of Sanction	AS Amount	Status	Remarks
1	Panchalimedu Tourism Projects, Idukki	DTPC Idukki	13-10-2016	39685000	Completed	3rd part payment of Rs.1,57,48,480/- sanctioned to M/s DTPC Idukki vide order no. P2-10512/16 dated 5/7/2018
2	Thekkady Destination Development	KTDC	8/2/2017	26416677	In progress	120 seater Boat work started at cochin Praga. Tender work completed and work awarded to agency. (Project site - Periyar house and surroundings)
3	Development of Aruvikkuzhi Tourism (Chakkupallam Tourism Circuit Phase-1), Idukki	KSHB	25-03-2017	49728922	In progress	90% Project work is completed. Components:- Civil works, Fencing, Cafeteria Toilet, Pathway, Lightening Arrester, Lightning, Parking, (Rain Shelter Harvesting, Providing Bore well).
4	Development of Vandiperiyar Tourism Circuit - Phase 1 - SATHRAM - The Wild Gallery, Iduki District	Department of Tourism	14-08-2017	35000000	In progress	50 % work completed. Components:- Food plaza, Lighting pathway, fencing, Street furniture,Rainshelter
5	Construction of Wayside Amenity Centre at Elapara, Idukki	DTPC Idukki	19-01-2018	9766449	Not Started	60% work completed. Components:- Amenity center including toilet and cafeteria
6	Construction and Renovation of Mottakunnu Vagamon, Idukki, under Green Carpet Scheme	DTPC Idukki	20-02-2018	9960153	Completed	Components:- Parking area, walkway, Toilet, Lighting, Entrance gate
7	Maintenance of Old Heritage Building at Vagamon, Idukki	DTPC Idukki	24-03-2018	5900000	In progress	80 % work completed. Components:- Maintenance and converting the old heritage building to shops
8	Maintenance and Additional works at Tourist Complex Vagamon	Department of Tourism	28-05-2018	12621095	Not Started	Action required from DoT, Work order to be issued to DTPC, as KTDC refused to take up the work, in Progress review meeting with MLA and Minister
9	Panchalimedu Tourism Project - Phase II	DTPC Idukki	16-09-2019	30000000	Not Started	Newly sanctioned project
	Total			219078296		


DTPC Idukki