

15 -ാം കേരള നിയമസഭ

2 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 2438

02-08-2021 - ൽ മറുപടിയ്ക്ക്

കൊല്ലം മണ്ഡലത്തിലെ പ്രവൃത്തികൾ

ചോദ്യം		ഉത്തരം	
ശ്രീ എം മുഹമ്മദ്		Shri P. A. Mohamed Riyas (പൊതുമാതൃക- വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി)	
(എ)	കൊല്ലം നിയോജകമണ്ഡല പരിധിയിൽ പൊതുമാതൃക വകുപ്പ് കെട്ടിട വിഭാഗം മുഖേന നടപ്പിലാക്കുന്നതിനായി 2019-20 മുതൽ ഭരണാനുമതി ലഭിച്ചതും നിർവ്വഹണം പൂർത്തീകരിക്കുന്നതുമായ വിവിധ പ്രവൃത്തികൾ ഏതെല്ലാമാണ്; അവയുടെ ഇപ്പോഴത്തെ സ്ഥിതി സഹിതം വിശദവിവരം ലഭ്യമാക്കുമോ?	(എ)	വിശദവിവരം അനുബന്ധമായി ചേർക്കുന്നു.

സെക്ഷൻ ഓഫീസർ

അനുബന്ധം

2019-20 Budget Work					
Sl. No.	Name of work	Constituency	G.O. Details	Amount in Lakhs	Present Status
1.	Annual plan 2018-19 – Vertical Extension of District Early Intervention Centre building for IVF & Laparoscopies Centre at Govt. Victoria Hospital, Kollam – Phase II	Kollam	G.O.(Rt) No. 2609/2018/H&FWD dated 18/08/2018 for ₹17847 Lakhs	178.47	Work Tended, Selection Notice to be issue
2.	Construction of New Building for Nursing School Asramam, Kollam	Kollam	G.O.(Rt) No. 643/2017/H&FWD dated 13/03/2017 for ₹ 154 Lakhs	154.00	Pending painting work, false ceiling, fire fighting, tank
3.	Home Department – Judiciary – Construction of new building for Court Complex, Kollam Phase – I	Kollam	G.O.(Rt) No. 1496/2021/Home dated 25/05/2021 for ₹ 1000 Lakhs	1000.00	Architectural drawing submitted for structural design
4.	New building for Assistant Divisional Office, Fire and Rescue Service, Kollam	Kollam	G.O.(Rt) No. 2375/2019/Home dated 09/10/2019 for ₹ 80.30 Lakhs	80.30	Tenderised, Selection Notice to be issued
5.	Accommodation for NCC Campus	Kollam	2534/2012/H.Edn. dated 26/11/2012 (Revalidated to 2018-19) for ₹480 Lakhs	480.00	Architectural drawing and soil investigation report submitted for structural design
6.	Construction of building for GHSS Vallikkeezehu, Kollam – Phase II	Kollam	G.O.(Rt) No. 152/2015/G.Edn. dated 13/01/2015 for ₹ 96.00 Lakhs	96.00	Expansion joint covering, Parapet etc. pending

NABARD RIDF XXVI (2020-21)
MLA-ADS WORKS

7.	MLA-ADS 2018-2019 – Construction of new building for BUDS Rehabilitation Centre at Thrikariva in Kollam	Kollam	D4-1849/2019/ LAC-ADS dated 16/07/2020 for ₹50,67,000/-	50.67	Grade beam shuttering is in progress
8.	MLA-ADS 2019-2020 – Construction of Family Health Centre, Kilikolloor, Kollam	Kollam	D4-1631/2019/ LAC-ADS dated 11/03/2020 for ₹130/- Lakhs	130.00	Selection Notice issued to the contractor Sri. P.I. Noushad, Agreement not executed
9.	MLA-ADS 2019-2020 – Construction of building for Kollam West Govt. HS	Kollam	D4-1326/2020/ LAC-ADS dated 08/09/2020 for ₹168/- Lakhs	168.00	Tendered, Selection Notice to be issued
10.	MLA-ADS 2018-19 – Construction of second floor at Govt. HSS Anchalumood	Kollam	D4-133/2020/ LAC-ADS dated 20/01/2020 for ₹86/- Lakhs	86.00	Soil Block work in progress
11.	MLA-ADS 2018-19 – Construction of new building for BUDS Rehabilitation Centre in Perumon Ward Panayam GP, Kollam	Kollam	D4-1631/2019/ LAC-ADS dated 17/07/2020 for ₹8760000/- Lakhs	87.60	Tendered
12.	MLA-ADS 2019-20 – Construction of toilet block for St. Alosius HSS, Kollam	Kollam		10.00	Lintel level completed
13.	MLA-ADS 2019-20 – Construction of toilet block for Chathinamkilam MSM HSS, Kollam	Kollam	D4-1327/2020/ LAC-ADS dated 17/07/2020 for ₹10 Lakhs	10.00	Nearing completion
14.	MLA-ADS 2019-20 – Construction of toilet block for Neeravil SNDPY HSS, Kollam	Kollam	D4-1328/2020/ LAC-ADS dated 17/07/2020 for ₹10 Lakhs	10.00	Completed

MLA-SDF Works

15.	MLA-SDF 2018-19 – Sheet roofing of existing open air auditorium Neeravil Vinjanaposhini Vayanasala Kollam Corporation	Kollam	D4-245/2020/ MLASDF dated 01/06/2020 for ₹15.38 Lakhs		Flooring, false ceiling, painting, plumbing etc. pending
-----	---	--------	--	--	--

Deposit Works

16.	Deposit Work – Conservation and restoration of roofing at Govt. Guest House, Kollam	Kollam	HB3-15963/2018 dated 28/02/2019 for ₹170 Lakhs	170.00	Work started
-----	---	--------	--	--------	--------------