

പതിനഞ്ചാം കേരള നിയമസഭ

പതിനാറാം സമ്മേളനം

നക്ഷത്രചിഹ്നമിടാത്ത ചോദ്യം നമ്പർ: 477

28-01-2026-ൽ മറുപടിയ്ക്ക്

അഴീക്കോട് മണ്ഡലത്തിലെ കിഫ്ബി പദ്ധതികൾ

ചോദ്യം ഉന്നയിച്ച അംഗങ്ങൾ

ശ്രീ. കെ. വി. സുമേഷ്

ശ്രീ. കെ. വി. സുമേഷ്

മറുപടി നൽകിയ മന്ത്രി

ശ്രീ. വി. ഡി. സതീശൻ

(മുഖ്യമന്ത്രി)

(എ) അഴീക്കോട് മണ്ഡലത്തിൽ കിഫ്ബി ആഭിമുഖ്യത്തിൽ നടക്കുന്ന പ്രവൃത്തികൾ ഏതൊക്കെയാണ് വിശദമാക്കാമോ;

മറുപടി: അഴീക്കോട് നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയ പ്രവൃത്തികളുടെ വിശദാംശങ്ങളും നിലവിൽ ഓരോ പ്രവൃത്തികളുടെയും പുരോഗതിയും ഓരോ പ്രവൃത്തിയും എന്നത്തേക്ക് പൂർത്തീകരിക്കാൻ കഴിയുമെന്ന വിവരവും, പൂർത്തീകരിക്കുന്നതിൽ തടസ്സം നേരിടുന്ന പ്രവൃത്തികൾ സംബന്ധിച്ച വിശദാംശങ്ങളും അനുബന്ധമായി ചേർക്കുന്നു.

(ബി) നിലവിൽ ഓരോ പ്രവൃത്തിയുടേയും പുരോഗതിയെന്തെന്നും ഓരോ പ്രവൃത്തിയും എന്നത്തേക്ക് പൂർത്തിയാകുമെന്നുമുള്ള വിശദാംശം ലഭ്യമാക്കുമോ;

മറുപടി: അഴീക്കോട് നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയ പ്രവൃത്തികളുടെ വിശദാംശങ്ങളും നിലവിൽ ഓരോ പ്രവൃത്തികളുടെയും പുരോഗതിയും ഓരോ പ്രവൃത്തിയും എന്നത്തേക്ക് പൂർത്തീകരിക്കാൻ കഴിയുമെന്ന വിവരവും, പൂർത്തീകരിക്കുന്നതിൽ തടസ്സം നേരിടുന്ന പ്രവൃത്തികൾ സംബന്ധിച്ച വിശദാംശങ്ങളും അനുബന്ധമായി ചേർക്കുന്നു.

(സി) ഏതെങ്കിലും പ്രവൃത്തി പൂർത്തീകരിക്കുന്നതിൽ തടസ്സം നേരിടുന്നെങ്കിൽ അത് വ്യക്തമാക്കാമോ?

മറുപടി: അഴീക്കോട് നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയ പ്രവൃത്തികളുടെ വിശദാംശങ്ങളും നിലവിൽ ഓരോ പ്രവൃത്തികളുടെയും പുരോഗതിയും ഓരോ പ്രവൃത്തിയും എന്നത്തേക്ക് പൂർത്തീകരിക്കാൻ കഴിയുമെന്ന വിവരവും, പൂർത്തീകരിക്കുന്നതിൽ തടസ്സം നേരിടുന്ന പ്രവൃത്തികൾ സംബന്ധിച്ച വിശദാംശങ്ങളും അനുബന്ധമായി ചേർക്കുന്നു.

സെക്ഷൻ ഓഫീസർ

KIIFB Projects under Azhikode LAC								
Sl No	Department	Project Code	Sub Project Name	Project Outlay (Rs. In Crore)	SPV	Work Status	Expected Date of Completion	Reason for Delay
1	SC/ST	SCD002-02	Construction of ITI and other buildings at various locations (Pre-Examination Training Centre at Azhikode in Kannur District)	₹ 1.30	KSCC	Work Completed	Work Completed	Not Applicable
2	Power	POW002-07	Kolathunadu Lines Package (Construction / Upgradation of 110kV SC line to 220/110kV DC line using narrow base MCMV Towers from Kanhirode to Mylatty) in Kanhangad, Trikaripur, Payyannur, Thaliparamba, Azhikode, Kannur LACs	₹ 262.54	KSEB	Work completed	Work Completed	Not Applicable
3	Water Resources	WRD005-131	Replacement of Transmission Mains in Kannur Circle	₹ 45.75	KWA	Work Completed	Work Completed	Not Applicable
4	Tourism	TSM005-01	Thalassery Heritage Project Phase 1 - Kakkulangara Mosque	₹ 1.03	KI IDC	Work in Progress	4/30/2026	Not Applicable
5	Fisheries & Ports	FSH002-10	Educational Infrastructure Works at Kannur District Phase-2 Govt. U.P. School Neerchal in Kannur District	₹ 0.73	KSCADC	Work Completed	Work Completed	Not Applicable
6	Fisheries & Ports	FSH002-10	Educational Infrastructure Works at Kannur District Phase-2 Government Fisheries L.P. School Azhikode, Neerkkadavu in Kannur District	₹ 0.65	KSCADC	Work Completed	Work Completed	Not Applicable
7	General Education	GED003-18	Betterment of Infrastructure facilities in 446 schools - Kannur Cluster - 18 GHS Aroly	₹ 1.00	KILA	Work Completed	Work Completed	Not Applicable
8	General Education	GED003-18	Betterment of Infrastructure facilities in 446 schools - Kannur Cluster - 18 GHS Azhikkode	₹ 0.98	KILA	Work Completed	Work Completed	Not Applicable
9	General Education	GED003-18	Betterment of Infrastructure facilities in 446 schools - Kannur Cluster - 18 GMUPS Kattampally	₹ 1.00	KILA	Work Completed	Work Completed	Not Applicable

10	General Education	GED003-18	Betterment of Infrastructure facilities in 446 schools - Kannur Cluster - 18 GHSS POOZHATHI	₹ 1.00	KILA	Work in Progress	2/28/2026	No issues.
11	General Education	GED005-21	PPE Mission- Upgradation of one school in each constituency -Kannur District- Phase 2 (Valapattanam Govt. H.S.S)	₹ 4.93	KITE	Work Completed	Work Completed	Not Applicable
12	General Education	GED008-46	Betterment of infrastructure facilities in 229 schools - Kannur Phase-3 Cluster (GHSS Kannadiparambu)	₹ 3.00	KITE	Work Completed	Work Completed	Not Applicable
13	General Education	GED006-32	Betterment of Infrastructure facilities in 166 schools - Thrissur, Idukki ,Kannur cluster (3 Cr) (EMS Smaraka GHSS Pappinisseri)	₹ 3.89	KILA	Not Started	-	Delay in getting building permit
14	General Education	GED006-11	Betterment of Infrastructure facilities in 166 schools - Kannur Cluster 2 (GHSS Pallikunnu)	₹ 3.19	KILA	Not Feasible	-	Vertical expansion not possible. No space for a fresh proposal
15	PWD	PWD014-41	Meenkunnu to Chal in Kannur district (3.53 km)-LA	₹ 72.59	KRFB	LA in Progress	2/28/2026	No issues
16	PWD	PWD014-50	Coastal Highway Reach 4 in Kannur District: Chal to Palakkode	₹ 90.51	KRFB	LA in Progress	3/31/2027	No issues
17	PWD	PWD014-51	Coastal Highway Reach 2 in Kannur District: Payyambalam - Meenkunnu	₹ 41.07	KRFB	LA in Progress	3/31/2027	No issues

[Handwritten Signature]
[Handwritten Name: M. B. B. B.]

KIIFB Projects under Azhikode LAC								
Sl No	Department	Project Code	Sub Project Name	Project Outlay (Rs. In Crore)	SPV	Work Status	Expected Date of Completion	Reason for Delay
1	SC/ST	SCD002-02	Construction of ITI and other buildings at various locations (Pre-Examination Training Centre at Azhikode in Kannur District)	₹ 1.30	KSCC	Work Completed	Work Completed	Not Applicable
2	Power	POW002-07	Kolathunadu Lines Package (Construction / Upgradation of 110kV SC line to 220/110kV DC line using narrow base MCMV Towers from Kanhirode to Mylatty) in Kanhangad, Trikaripur, Payyannur, Thaliparamba, Azhikode, Kannur LACs	₹ 262.54	KSEB	Work completed	Work Completed	Not Applicable
3	Water Resources	WRD005-131	Replacement of Transmission Mains in Kannur Circle	₹ 45.75	KWA	Work Completed	Work Completed	Not Applicable
4	Tourism	TSM005-01	Thalassery Heritage Project Phase 1 - Kakkulangara Mosque	₹ 1.03	KI IDC	Work in Progress	4/30/2026	Not Applicable
5	Fisheries & Ports	FSH002-10	Educational Infrastructure Works at Kannur District Phase-2 Govt. U.P. School Neerchal in Kannur District	₹ 0.73	KSCADC	Work Completed	Work Completed	Not Applicable
6	Fisheries & Ports	FSH002-10	Educational Infrastructure Works at Kannur District Phase-2 Government Fisheries L.P. School Azhikode, Neerkkadavu in Kannur District	₹ 0.65	KSCADC	Work Completed	Work Completed	Not Applicable
7	General Education	GED003-18	Betterment of Infrastructure facilities in 446 schools - Kannur Cluster - 18 GHS Aroly	₹ 1.00	KILA	Work Completed	Work Completed	Not Applicable
8	General Education	GED003-18	Betterment of Infrastructure facilities in 446 schools - Kannur Cluster - 18 GHS Azhikkode	₹ 0.98	KILA	Work Completed	Work Completed	Not Applicable
9	General Education	GED003-18	Betterment of Infrastructure facilities in 446 schools - Kannur Cluster - 18 GMUPS Kattampally	₹ 1.00	KILA	Work Completed	Work Completed	Not Applicable

10	General Education	GED003-18	Betterment of Infrastructure facilities in 446 schools - Kannur Cluster - 18 GHSS POOZHATHI	₹ 1.00	KILA	Work in Progress	2/28/2026	No issues.
11	General Education	GED005-21	PPE Mission- Upgradation of one school in each constituency -Kannur District- Phase 2 (Valapattanam Govt. H.S.S)	₹ 4.93	KITE	Work Completed	Work Completed	Not Applicable
12	General Education	GED008-46	Betterment of infrastructure facilities in 229 schools - Kannur Phase-3 Cluster (GHSS Kannadiparambu)	₹ 3.00	KITE	Work Completed	Work Completed	Not Applicable
13	General Education	GED006-32	Betterment of Infrastructure facilities in 166 schools - Thrissur, Idukki ,Kannur cluster (3 Cr) (EMS Smaraka GHSS Pappinisseri)	₹ 3.89	KILA	Not Started	-	Delay in getting building permit
14	General Education	GED006-11	Betterment of Infrastructure facilities in 166 schools - Kannur Cluster 2 (GHSS Pallikunnu)	₹ 3.19	KILA	Not Feasible	-	Vertical expansion not possible. No space for a fresh proposal
15	PWD	PWD014-41	Meenkunnu to Chal in Kannur district (3.53 km)-LA	₹ 72.59	KRFB	LA in Progress	2/28/2026	No issues
16	PWD	PWD014-50	Coastal Highway Reach 4 in Kannur District: Chal to Palakkode	₹ 90.51	KRFB	LA in Progress	3/31/2027	No issues
17	PWD	PWD014-51	Coastal Highway Reach 2 in Kannur District: Payyambalam - Meenkunnu	₹ 41.07	KRFB	LA in Progress	3/31/2027	No issues

[Handwritten Signature]
[Handwritten Name: M. B. B. B.]